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01/06/09 January 3 3 7111 F-0028(62)38 SR-28 At MP 38, Nephi 
Sandstone Access DBB $385,933.85  $          447,259.96  $        330,668.62 7 7 85.7% 73.9%

01/06/09 January 3 3 7119 HSIP-ST99(19) US-89; Springville To Provo, MP 
329.8 To 331.0 DBB $339,950.00  $          359,119.00  $        191,885.00 7 7 56.4% 53.4%

01/13/09 January 4 4 18 5381 NH-IM-15-1(70)10 I-15; Washington to Cottonwood 
Creek, St. George DBB  $          22,966,917.65  $     22,966,917.65  $   15,947,658.75 7 7 69.4% 69.4%

01/13/09 January 3 3 7469 HSIP-R399(001) Various Locations on US-40 and 
US-189 DBB  $               196,413.80  $          356,987.39  $        292,710.01 4 4 149.0% 82.0%

01/22/09 January 4 4 7 5365 BRF-0191(58)129 US-191 Over Colorado River DBB  $          29,008,104.96  $     29,008,104.96  $   25,936,052.70 9 4 89.4% 89.4%

01/22/09 January 4 4 10 5304 BHO-LC37(3) Montezuma Creek Bridge over 
San Juan River DBB  $            1,107,764.00  $       1,110,202.80  $        590,880.47 8 7 53.3% 53.2%

01/22/09 January 1 1  6922 F-0091(30)8 US-91, Mantua to Cache County 
Line, MP 8-10 DBB  $               756,756.27  $          756,756.27  $        536,037.63 9 9 70.8% 70.8%

01/27/09 January 1  1 16 5250 BRF-0066(4)13 SR-66 Over Weber River in 
Morgan City DBB  $            2,991,816.69  $       3,001,016.69  $        198,654.80 8 8 6.6% 6.6%

02/03/09 February 3 3 3 7023 S-0198(12)13 SR-198 and 1000 East, Payson DBB  $               216,140.00  $          216,140.00  $        193,261.45 7 4 89.4% 89.4%

02/03/09 February 1 1  6921 F-I15-7(268)350 I-15, 2700 North to Hot Springs DBB  $               371,948.00  $          371,948.00  $        331,460.67 8 7 89.1% 89.1%

02/10/09 February 1 1 39 7117 S-R199(41) SR-79, SR-126 to I-15, SR-68, 
County Line to MP 67 Chip Seal DBB  $            1,735,934.88  $       1,735,934.88  $     1,206,020.13 3 3 69.5% 69.5%

02/10/09 February 1 1 39 7113 F-R199(40) SR-93, SR-105 and SR-106, 
Various Routes DBB  $            1,191,136.27  $       1,220,914.71  $     1,030,581.00 3 3 86.5% 84.4%

02/10/09 February 1 1 40 5984 F-R199(25) TMS and CCTV From Layton to 
Riverdale  Road DBB  $               488,310.00  $          845,278.50  $        470,477.94 8 7 96.3% 55.7%

02/10/09 February 1 1 7212 F-0102(5)14 SR-102, I-84 to SR-82 - SR-82 
to SR-13, MP 14 to 17l.5 DBB  $               909,245.00  $          909,245.00  $        738,566.00 4 3 81.2% 81.2%

02/19/09 February 4 4 28 5908 F-R499(32) ITS St. George Area DBB  $               316,957.00  $          319,957.25  $        488,230.75 2 0 154.0% 152.6%

02/19/09 February 3 3 14 5058 CM-STP-LC49(91) Three Intersection 
Improvements in Provo DBB  $               777,325.78  $          816,192.07  $        576,114.75 4 4 74.1% 70.6%

02/24/09 February 2 2 41 5290 STP-HPP-LC35(157) Village Center Mod: Laney 
Avenue Holladay City DBB  $            5,470,517.80  $       5,445,517.80  $     4,013,231.37 5 5 73.4% 73.7%

02/24/09 February 1 1 42 4737 IM-15-7(221)332 I-15 Layton to 200 South 
(Clearfield) DBB  $            3,213,868.82  $       3,113,545.00  $     2,863,530.00 4 3 89.1% 92.0%

02/24/09 February 1 1 7431 F-R199(54) Logan River Bridge DBB  $            1,412,871.46  $       1,763,304.50  $     1,194,138.21 5 5 84.5% 67.7%
02/24/09 February 4 4 6931 F-LC07(9) Farnham Railroad Crossing DBB  $               157,159.00  $          177,129.00  $        121,013.85 9 9 77.0% 68.3%

02/24/09 February 3 3 4808 CM-LC49(83) Center Street Trail 600 North to 
500 South, American Fork DBB  $               642,512.00  $          710,025.16  $        447,109.20 17 16 69.6% 63.0%

03/03/09 March 3 3 7343 F-R399(64) I-15, MP 253.28 to 257.23 DBB  $            2,686,850.20  $       2,698,708.20  $     1,871,480.86 3 3 69.7% 69.3%
03/03/09 March 1 1 7213 F-R199(46) US-89, Various Locations DBB  $            1,152,325.00  $       1,152,325.00  $     1,007,580.00 3 3 87.4% 87.4%
03/03/09 March 2 2 7489 F-I215(140)6 I-215, MP 5.7-9 to MP 7.585 DBB  $               973,675.00  $       1,158,025.00  $        769,609.00 5 5 79.0% 66.5%

03/03/09 March 3 3 6574 F-I15-6(173)239 I-15, 800 South, Santaquin to 
Doc Steele (Juab County Line) DBB  $            2,407,270.20  $       2,486,291.20  $     1,589,706.80 3 3 66.0% 63.9%

03/03/09 March 3 3 6572 F-I15-6(172)261 I-15, SR-75 to Provo River DBB  $            4,070,083.05  $       4,144,483.05  $     2,923,767.21 4 4 71.8% 70.5%
03/03/09 March 3 3 7179 F-0006(115)173 US-6 from MP 173.4 to 177.5 DBB  $            3,092,700.00  $       3,092,700.00  $     1,807,258.50 3 3 58.4% 58.4%

03/10/09 March 4 4 6855 S-R399(45) US-40 Three Signals in Vernal 
and Naples DBB  $               529,812.73  $          531,095.14  $        443,337.57 3 3 83.7% 83.5%

03/10/09 March 2 2 6379 S-0073(15)37 SR-73, Redwood Road to 800 
West DBB  $            1,982,839.10  $       2,625,357.10  $     1,337,191.42 9 9 67.4% 50.9%

03/10/09 March 1 1 5968 F-LC11(33) Kaysville City, Denver & Rio 
Grand Western Rail Trail DBB  $               678,137.00  $          711,437.00  $        294,511.80 6 5 43.4% 41.4%

03/17/09 March 3 3 6854 S-0089(165)300
US-89 at SR-197 at 850 East 
and at I-15 Northbound Ramps, 
Lehi

DBB  $               427,239.00  $          249,444.00  $        234,752.05 4 3 54.9% 94.1%

03/17/09 March 4 4 7518 F-0191(72)73 US-191, MP 73 - 86 DBB  $               826,971.00  $          826,971.00  $        682,669.00 2 2 82.6% 82.6%
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